COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2014

ESTI MATE SUMVARY 05:31: 41
CONTI D: C19708 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 19708-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 36.0 DAYS TIME ALLOW 11/25/201 FI XED COVPLETI ON DATI
US40 STEAMBOAT MP 130.7 TO 131.8 AND MP 132.7 TO 135.1 PERCENT TI ME: 30.51 ORI G TI ME ALLON 11/25/201 FI XED COVPLETI ON DATI

PRQJIECT NO NHPP0402- 087
US 40 STEAMBOAT EAST & WEST RESURFACI NG

NAMVE OF ROAD: 040A
PRQJECT COUNTI ES: ROUTT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 09/ 04/ 2014 DATE TI ME STARTED 07/31/2014
7785 H GHLAND NEADOAS PKWY, #100 DATE LET 06/ 05/ 2014 DATE WORK BEGAN  07/31/ 2014
DATE AWARDED 06/ 25/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
FORT COLLINS O 80528 DATE NOTI CE TO PROCEED 07/ 31/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 6, 434, 540. 35 PARTI Cl PATI NG $ 801, 896. 59 $ 801, 896. 59
AWARD PRQIECT AMT: $ 5,680, 356.35 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 46% TOTAL EARNI NGS 801, 896. 59 801, 896. 59
FUNDS AVAI LABLE: $ 5,632,643.76 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 801, 896. 59 801, 896. 59
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -19, 766. 90 -19, 766. 90

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 782, 129. 69 782, 129. 69

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 782, 129. 69 782, 129. 69

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 782,120.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19708

PCN: 19708-BI D

PRQJECT: NHPP0402- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00019 Renoval of Inlet

0010 202-00200

Renoval of Sidewal k

0015 202-00203

Renoval of Curb and Cutter

0020 202-00240

0025 202-00827

Renoval of Pull Box

0030 202-00860

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01170

Renoval of Quardrail Type 7

0045 202-01300

*Renoval of End Anchor age

0050 203-01500

Bl adi ng

0055 203-01597 Pot hol i ng

Renoval of Asphalt Mat (Pl aning)

Renoval of Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
1, 050. 00000
403. 000
SY
62. 00000
9, 806. 000
LF
4.50000
118, 741. 000
SY
1. 45000
2.000
EACH
316. 00000
2.000
EACH
106. 00000
113. 000
LF
9. 15000
169. 000
LF
26. 50000
10. 000
EACH
205. 00000
10. 000
HOUR
145. 00000
80. 000
HOUR

225. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
171. 000
171. 000

0. 000
3,274.000
3,274.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
42.000
42.000

Page 2
ESTI MATE RUN 09/ 04/ 2014

05: 31: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
10, 602. 00
10, 602. 00
14, 733. 00
14, 733. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
9, 450. 00
9, 450. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19708- BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 207-00205 Topsoi | 215. 000 0. 000
CY 38. 000 380. 00
10. 00000 38. 000 380. 00
0065 208- 00002 Erosion Log (12 Inch) 950. 000 0. 000
LF 360. 000 2,700. 00
7.50000 360. 000 2,700. 00
0070 208-00035  Aggregate Bag 200. 000 0. 000
LF 22.000 44. 00
2. 00000 22.000 44. 00
0075 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 208- 00205 *Erosi on Control Supervisor 60. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0095 210-00848 Reset Traffic Signal Controller and Cabi net 4. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0100 210-04010 Adj ust Manhol e 13. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 210- 04030 *Modi fy Quardrail 683. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0110 210- 04050 Adj ust Val ve Box 24.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D: C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19708- BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO200 0200 ROADWAY
0115 210-04200  *Adjust CGuardrail 1, 627. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00
0120 212-00006  Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0.00
4, 340. 00000 0. 000 0.00
0125 212-00032  Soil Conditioning 0. 300 0. 000
ACRE 0. 000 0.00
4, 340. 00000 0. 000 0.00
0130 212-00050  Sod 2, 436. 000 0. 000
SF 2, 436. 000 21, 924. 00
9. 00000 2, 436. 000 21, 924. 00
0135 213-00003 Ml ching (Weed Free) 0. 300 0. 000
ACRE 0. 000 0.00
4, 340. 00000 0. 000 0.00
0140 213-00061 Ml ch Tackifier 60. 000 0. 000
LB 0. 000 0.00
5. 50000 0. 000 0.00
0145 240-00000 W/ dlife Biol ogist 50. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0.00
0150 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0.00
124. 00000 0. 000 0.00
0155 240-00020  Netting 1, 500. 000 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0.00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 901. 000 0. 000
TON 258. 770 12, 420. 96
48. 00000 258. 770 12, 420. 96
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
TON 34. 970 5, 245. 50
150. 00000 34.970 5, 245. 50



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-34701  Hot Mx Asphalt (G ading SX) (75) 26, 915. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0175 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 273. 000 0. 000
TON 0. 000 0. 00
580. 00000 0. 000 0. 00
0180 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 1, 330. 000 0. 000
TON 0. 000 0. 00
691. 00000 0. 000 0. 00
0185 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 297. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0190 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 415. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0195 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0200 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0205 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 106. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0215 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0220 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
786. 00000 0. 000 0. 00



CONTI D: C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19708-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO. 0001 05: 31: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 606- 02005 *End Anchor age (Fl ared) 15. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0230 608- 00006 Concrete Sidewal k (6 Inch) 781. 000 0. 000
5% 226. 000 16, 102. 50
71. 25000 226. 000 16, 102. 50
0235 608-00010 Concrete Curb Ranp 244. 000 0. 000
5% 150. 000 16, 650. 00
111. 00000 150. 000 16, 650. 00
0240 608-00015 Det ect abl e Vr ni ngs 334. 000 0. 000
SF 268. 000 15, 209. 00
56. 75000 268. 000 15, 209. 00
0245 609-21010 Curb and Qutter Type 2 (Section I-B) 941. 000 0. 000
LF 560. 000 20, 300. 00
36. 25000 560. 000 20, 300. 00
0250 609-21011 Curb and Qutter Type 2 (Section I-M 68. 000 0. 000
LF 0. 000 0. 00
36. 25000 0. 000 0.00
0255 609- 21020 Curb and Qutter Type 2 (Section Il1-B) 9, 397. 000 0. 000
LF 5, 069. 000 126, 725. 00
25. 00000 5, 069. 000 126, 725. 00
0260 612-00001 *Del i neator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
16. 25000 0. 000 0.00
0265 612-00003 *Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0270 612-00041 *Del i neator (Flexible) (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0275 612-00043 *Del ineator (Flexible) (Type Il1) 2. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00



CONTI D C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05:31: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 613-01200 2 Inch Electrical Conduit (Plastic) 6, 922. 000 0. 000
LF 3, 666. 000 86, 151. 00
23. 50000 3, 666. 000 86, 151. 00
0285 613-01300 3 Inch Electrical Conduit (Plastic) 8, 383. 000 0. 000
LF 6, 927. 000 180, 102. 00
26. 00000 6, 927. 000 180, 102. 00
0290 613-07000 Pul | Box (Special) 28. 000 0. 000
EACH 9. 000 2,277.00
253. 00000 9. 000 2,277.00
0295 613-07002 Type Two Pull Box 14. 000 0. 000
EACH 4.000 1, 328. 00
332. 00000 4.000 1, 328. 00
0300 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0305 613-07004 Type Four Pull Box 12. 000 0. 000
EACH 2.000 1, 310. 00
655. 00000 2.000 1, 310. 00
0310 613-07005 Type Five Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
829. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Oass I1) 56. 000 0. 000
SF 0. 000 0. 00
44.50000 0. 000 0. 00
0320 614-00037 *Si gn Panel (Special) (RRFB) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0330 614-72863 Pedestrian Push Button Post Assenbly (Accessible) 17. 000 0. 000
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00



CONTI D C19708

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 614- 72875 Loop Detector Wre 3, 500. 000 0. 000
LF 0. 000 0. 00
2.45000 0. 000 0. 00
0340 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 167 3,507.00
21, 000. 00000 0. 167 3,507.00
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 143, 000. 00
286, 000. 00000 0. 500 143, 000. 00
0350 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 400 12, 000. 00
30, 000. 00000 0. 400 12, 000. 00
0355 627- 00001 Paverent Mar ki ng Pai nt 474. 000 0. 000
GAL 0. 000 0. 00
44. 45000 0. 000 0. 00
0360 627-00005 Epoxy Pavenent Mar ki ng 207. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0365 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 016. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0370 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 4, 448. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 5, 500. 000 0. 000
HOUR 1, 206. 500 44, 640. 50
37. 00000 1, 206. 500 44, 640. 50
0380 630- 00007 *Traffic Control Inspection 32. 000 0. 000
DAY 7.000 2,870.00
410. 00000 7.000 2,870.00
0385 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 17. 000 16, 354. 00
962. 00000 17. 000 16, 354. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 0. 000
EACH 3. 000 246. 00
82. 00000 3. 000 246. 00
0395 630- 80342 *Construction Traffic Sign (Panel Size B) 120. 000 0. 000
EACH 32.500 2,843.75
87.50000 32.500 2,843.75
0400 630-80343 *Construction Traffic Sign (Panel Size O 32. 000 0. 000
EACH 8. 500 792. 63
93. 25000 8. 500 792. 63
0405 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0410 630- 80359 *Portabl e Message Sign Panel 170. 000 0. 000
DAY 96. 000 10, 560. 00
110. 00000 96. 000 10, 560. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 130. 000 0. 000
EACH 65. 000 1,137.50
17. 50000 65. 000 1,137.50
0420 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 5. 000 87.50
17. 50000 5. 000 87.50
0425 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 10. 000 175. 00
17. 50000 10. 000 175. 00
0430 630-80380 *Traffic Cone 200. 000 0. 000
EACH 100. 000 1, 200. 00
12. 00000 100. 000 1, 200. 00
0435 630- 80384 *Tubul ar Mar ker 200. 000 0. 000
EACH 22.500 393.75
17. 50000 22.500 393.75
0440 630- 80510 Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 150. 00000 0. 000 0. 00



CONTI D C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19708- BI D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: NHPP0402- 087 ESTI MATE NO 0001 05:31: 41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0445 632- 00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0450 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70011 F/ A Partnering 5, 000. 000 0. 000
FA 2, 885. 000 2,885.00
1. 00000 2, 885. 000 2,885. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoot hness | ncentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70035 F/A Uniform Traffic Control by Gty of Steanboat 20, 000. 000 0. 000
Springs
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5, 386,281.55% 789, 846.59 $ 789, 846. 59
CAT NO0201 0201 PI NE GROVE ROAD US40 | NTERSECTI ON
0490 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00



CONTI D C19708

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 PI NE GROVE ROAD/ US40 | NTERSECTI ON
0495 202- 00035 Renoval of Pipe 15. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0500 202- 00090 *Renoval of Delineator 4. 000 0. 000
EACH 0. 000 0. 00
5. 45000 0. 000 0. 00
0505 202-00195 Renoval of Median Cover 104. 000 0. 000
SY 0. 000 0. 00
67. 00000 0. 000 0. 00
0510 202- 00200 Renoval of Sidewal k 241. 000 0. 000
SY 0. 000 0. 00
62. 00000 0. 000 0. 00
0515 202- 00202 Renoval of CQutter 37.000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0. 00
0520 202-00203 Renoval of Curb and Cutter 1, 128. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0525 202- 00206 Renoval of Concrete Curb Ranp 62. 000 0. 000
SY 0. 000 0. 00
11. 30000 0. 000 0. 00
0530 202- 00210 Renoval of Concrete Pavenent 18. 000 0. 000
SY 0. 000 0. 00
22.75000 0. 000 0. 00
0535 202- 00220 Renoval of Asphalt Mat 1, 550. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0540 202- 00250 Renoval of Pavement Marking 286. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0. 00
0545 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00



CONTI D C19708

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 PI NE GROVE ROAD/ US40 | NTERSECTI ON
0550 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0555 203- 00010 Uncl assi fied Excavation (Conplete In Place) 250. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0560 203-01597 Pot hol i ng 32. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0565 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0570 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0575 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0580 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0585 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0590 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0595 213-00061 Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0600 304- 06000 Aggregate Base Course (Cl ass 6) 348. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 PI NE GROVE ROAD/ US40 | NTERSECTI ON
0605 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 443. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0610 412-00600 Concrete Pavenent (6 Inch) 63. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0615 412-00700 Concrete Pavenent (7 Inch) 13. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0620 503-00018 Drilled Caisson (18 Inch) 16. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0625 503-00036 Drilled Caisson (36 Inch) 76. 000 0. 000
LF 0. 000 0. 00
751. 00000 0. 000 0. 00
0630 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 27.000 0. 000
LF 0. 000 0. 00
121. 00000 0. 000 0. 00
0635 603- 05012 12 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0640 603-30018 18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0645 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0650 608- 00006 Concrete Sidewal k (6 Inch) 404. 000 0. 000
SY 0. 000 0. 00
71. 25000 0. 000 0. 00
0655 608-00010 Concrete Curb Ranp 86. 000 0. 000
SY 0. 000 0. 00
111. 00000 0. 000 0. 00



CONTI D C19708

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 19708- BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO. 0001 05: 31: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 PI NE GROVE ROAD US40 | NTERSECTI ON
0660 609-21010 Curb and Qutter Type 2 (Section I-B) 636. 000 0. 000
LF 0. 000 0. 00
36. 25000 0. 000 0. 00
0665 609-21020 Curb and Qutter Type 2 (Section Il-B) 563. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0670 609- 24004 Qutter Type 2 (4 Foot) 37.000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0675 610- 00060 Medi an Cover Material (Brick Pavers) 1, 126. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0680 612- 00043 Del i neator (Flexible) (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0685 613-01200 2 Inch Electrical Conduit (Plastic) 1, 860. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0690 613-01300 3 Inch Electrical Conduit (Plastic) 2,470. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0695 613-07000 Pul | Box (Special) 6. 000 0. 000
EACH 0. 000 0. 00
253. 00000 0. 000 0. 00
0700 613-07002 Type Two Pull Box 7.000 0. 000
EACH 0. 000 0. 00
332. 00000 0. 000 0. 00
0705 613-07004 Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
655. 00000 0. 000 0. 00
0710 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
829. 00000 0. 000 0. 00
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PCN: 19708- BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO. 0001 05:31: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 PI NE GROVE ROAD/ US40 | NTERSECTI ON
0715 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
33, 400. 00000 0. 000 0.00
0720 613-13000 Lumi nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0.00
0725 614-00012 *Sign Panel (Oass I1I) 32.000 0. 000
SF 0. 000 0. 00
44. 50000 0. 000 0.00
0730 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
706. 00000 0. 000 0.00
0735 614-70336 Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0740 614-70560 Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0745 614-72860 Pedestri an Push Button 8. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0.00
0750 614-72866 Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
5, 550. 00000 0. 000 0.00
0755 614-72875 Loop Detector Wre 510. 000 0. 000
LF 0. 000 0. 00
2. 45000 0. 000 0.00
0760 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 650. 00000 0. 000 0.00
0765 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 100. 00000 0. 000 0.00
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PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 PI NE GROVE ROAD/ US40 | NTERSECTI ON
0770 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
20, 350. 00000 0. 000 0. 00
0775 614-84100 Traffic Signal Pedestal Pole Al uninum 4. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0780 614-86246 Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
32, 250. 00000 0. 000 0. 00
0785 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
0790 627-00005 Epoxy Pavenent MarKking 32. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0795 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 390. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0800 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 1, 202. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0805 700- 70035 F/ A Pine Gove Road Intersection Wilities 49, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700- 70082 F/ A Furnish & Install Electrical Service 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 711,555.85 % 0.00% 0. 00
CAT NOO300 0300 STRUCTURE C-09- AT
0815 202-00453 Renoval of Portions of Present Structure (C ass 2) 31. 000 0. 000
SY 0. 000 0. 00
291. 00000 0. 000 0. 00
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PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE C-09- AT
0820 202- 00460 Renoval of Portions of Present Structure (O ass 3) 6. 000 0. 000
SY 0. 000 0. 00
473. 00000 0. 000 0. 00
0825 202-01000 Renoval of Fence 48. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0830 202-05100 Sandbl asti ng Rei nforcing Steel 37.000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0835 515-00410 Concrete Sealer (CalciumNitrite) 37.000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
0840 601- 03000 Concrete Cass D 5. 000 0. 000
CY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0845 602- 00020 Rei nforcing Steel (Epoxy Coated) 700. 000 0. 000
LB 0. 000 0. 00
2.35000 0. 000 0. 00
0850 607-53191 Fence Chain Link (Special) (92 Inch) 84. 000 0. 000
LF 0. 000 0. 00
109. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 40, 446. 00 $ 0.00% 0. 00
CAT NOO301 0301 STRUCTURE G- 09- AS
0855 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 238. 000 0. 000
SY 0. 000 0. 00
6. 30000 0. 000 0. 00
0860 202- 00425 *Renoval of Bridge Railing 337. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0865 202-00453 Renoval of Portions of Present Structure (C ass 2) 76. 000 0. 000
SY 0. 000 0. 00
291. 00000 0. 000 0. 00
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PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURE C-09- AS
0870 202-00460 Renoval of Portions of Present Structure (C ass 3) 16. 000 0. 000
SY 0. 000 0. 00
473. 00000 0. 000 0. 00
0875 202- 00503 Renoval of Portions of Present Structure 8. 000 0. 000
SY 0. 000 0. 00
532. 00000 0. 000 0. 00
0880 202-05100 Sandbl asti ng Rei nforcing Steel 91. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0885 403-34701 Hot M x Asphalt (Gading SX) (75) 202. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0890 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 12. 000 0. 000
TON 0. 000 0. 00
691. 00000 0. 000 0. 00
0895 411-10255 Enul si fied Asphalt (Sl ow Setting) 62. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0900 420- 00510 Geotextile (Crack Reduction) (H gh Density) 313. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0905 515-00120 Wat er proof i ng ( Menbr ane) 1, 238. 000 0. 000
SY 0. 000 0. 00
16. 40000 0. 000 0. 00
0910 515-00410 Concrete Sealer (CalciumNitrite) 91. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
0915 601- 03000 Concrete dass D 2. 000 0. 000
CY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0920 601- 03540 Concrete O ass DT (Deck Toppi ng) 12. 000 0. 000
CY 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
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PCN: 19708- Bl D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURE C-09- AS
0925 602-00020 Rei nforcing Steel (Epoxy Coated) 700. 000 0. 000
LB 0. 000 0. 00
2.35000 0. 000 0. 00
0930 606-11010 *Bridge Rail Type 10R 337. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0935 607-53191 Fence Chain Link (Special) (92 Inch) 200. 000 0. 000
LF 0. 000 0. 00
109. 00000 0. 000 0. 00
0940 614-86737 Sur f ace Sensor 1. 000 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
0945 614-86738 Sub- Sur f ace Tenper ature Probe 1. 000 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 229,640.95 $ 0.00% 0. 00
CAT NOO0302 0302 STRUCTURE C-09-1
0950 202- 00425 *Renoval of Bridge Railing 64. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0955 202- 00453 Renoval of Portions of Present Structure (C ass 2) 33. 000 0. 000
SY 0. 000 0. 00
291. 00000 0. 000 0. 00
0960 202- 00460 Renoval of Portions of Present Structure (O ass 3) 7.000 0. 000
SY 0. 000 0. 00
473. 00000 0. 000 0. 00
0965 202- 05100 Sandbl asting Rei nforcing Steel 40. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0970 515-00410 Concrete Sealer (CalciumNtrite) 40. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
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PCN: 19708- BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: NHPP0402- 087 ESTI MATE NO 0001 05: 31: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 0302 STRUCTURE C-09-1
0975 601- 03000 Concrete Cass D 6. 000 0. 000
(e 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0980 602-00020 Rei nforcing Steel (Epoxy Coated) 200. 000 0. 000
LB 0. 000 0. 00
2.35000 0. 000 0.00
0985 606- 11010 *Bridge Rail Type 10R 64. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 45,416.00 $ 0.00$ 0.00
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0990 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 9, 800. 00
9, 800. 00000 1. 000 9, 800. 00
0995 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
6, 900. 00000 0. 000 0.00
1000 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 2, 250. 00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMI  $ 21, 200.00 $ 12, 050. 00 $ 12, 050. 00
PRQJIECT TOTAL CURRENT AMI $ 6,434,540.35$ 801, 896.59 % 801, 896. 59



